COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 16/ 2014

ESTI MATE SUMVARY 11: 40: 48
CONTI D C16212 ESTI MATE NO 0029 PROG SPEC YR 2005
PCON: 16212-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 559.0 DAYS TI VE ALLOW 537 WORK DAYS
| - 25/ BRONCO ARCH BRI DGE REPLACENMENT PERCENT TIME:  104. 10 ORI G TI VE ALLOW 550 WORK DAYS
PRQJECT NO. BRR600- 297
| - 25/ BRONCO ARCH BRI DGE REPLACENMENT
NAVE OF ROAD: | NTERSTATE 25
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 01/ 16/ 2014 DATE TI ME STARTED 05/ 06/ 2011
9002 N. MOORE RD. DATE LET 03/ 24/ 2011 DATE WORK BEGAN 05/ 06/ 2011
DATE AWARDED 04/ 11/ 2011 DATE TI ME STOPPED 09/ 20/ 2013
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED 09/ 20/ 2013
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 05/ 06/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 17, 734, 479. 33 PARTI Ol PATI NG $ 16, 546, 555. 38 $ -15,381. 51
AWARD PRQIECT AMT: $ 16, 250, 620. 93 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 30% TOTAL EARNI NGS 16, 546, 555. 38 -15,381. 51
FUNDS AVAI LABLE: $ 1,187,923.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 546, 555. 38 -15,381.51
TOTAL CLAI VB $ 0.00 RETAI NAGE - 10, 000. 00 233, 759. 31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 16, 536, 555. 38 218, 377. 80
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 16, 536, 555. 38 218, 377. 80
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 218, 377. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl16212

PCN: 16212-BI D

PRQJECT: BRRG00- 297

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00002

Renoval of Structure (Special)

0015 202-00010

*Renoval of Tree

0020 202-00011

*Tree Trimm ng

0025 202-00019

Renoval of Inlet

0030 202-00021

Renoval of Manhol e

0035 202-00035

*Renoval of Pipe

0040 202-00090

*Renoval of Delineator

0045 202-00190

0050 202-00200

Renoval of Sidewal k

0055 202-00202 Renoval of Cutter

Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 040. 57000
3. 000
EACH
2,770. 14000
26. 000
EACH
155. 03000
0. 000
EACH
169. 43000
19. 000
EACH
208. 74000
1. 000
EACH
456. 41000
387. 000
LF
11. 28000
40. 000
EACH
8. 80000
Mat eri al 727.000
Sy
3. 20000
1, 495. 000
sy
3. 55000
2, 353. 000
LF

2.39000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

3. 000
0. 000
3. 000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

=

000
0. 000

[y

. 000

387. 000
0. 000
387. 000

40. 000
0. 000
40. 000

727.000
0. 000
727.000

1, 495. 000
0. 000
1, 495. 000

2, 353. 000
0. 000
2, 353. 000

Page 2
ESTI MATE RUN 01/ 16/ 2014

11: 40: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 040. 57
0. 00
8, 310. 42
0. 00
4,030. 78
0. 00
0. 00
0. 00
3, 966. 06
0. 00
456. 41
0. 00
4, 365. 36
0. 00
352. 00
0. 00
2,326. 40
0. 00
5,307. 25
0. 00
5, 623. 67



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00203 *Renoval of Curb and CQutter 4,427.000 4, 427. 000
LF 0. 000 0. 00
1. 75000 4, 427. 000 7,747.25
0065 202-00220 *Renoval of Asphalt Mat 9, 190. 000 9, 190. 000
SY 0. 000 0. 00
4. 81000 9, 190. 000 44, 203. 90
0070 202- 00240 *Renoval of Asphalt Mat (Pl aning) 61, 878. 000 61, 878. 000
SY 0. 000 0. 00
1. 72000 61, 878. 000 106, 430. 16
0075 202- 00250 *Renoval of Pavenent Marking 14, 708. 000 14, 708. 000
SF 0. 000 0. 00
1. 05000 14, 708. 000 15, 443. 40
0080 202- 00805 Renoval of Overhead Sign Structure 4. 000 4. 000
EACH 0. 000 0. 00
2,619. 40000 4. 000 10, 477. 60
0085 202-00810 *Renoval of G ound Sign 17. 000 17. 000
EACH 0. 000 0. 00
93. 54000 17. 000 1, 590. 18
0090 202-00821 *Renoval of Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
55. 02000 6. 000 330. 12
0095 202- 00895 *Removal of Inpact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 612. 26000 1. 000 1,612. 26
0100 202- 00900 *Renoval of Concrete Footing 30. 000 30. 000
EACH 0. 000 0. 00
132. 08000 30. 000 3,962. 40
0105 202-01000 *Renoval of Fence 1, 433. 000 1, 433. 000
LF 0. 000 0. 00
1. 96000 1, 433. 000 2,808. 68
0110 202-01130 *Renoval of Quardrail Type 3 3, 860. 000 3, 860. 000
LF 0. 000 0. 00
1. 93000 3, 860. 000 7,449. 80



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01170 *Renoval of Quardrail Type 7 4,871. 000 4,871. 000
LF 0. 000 0. 00
6. 01000 4,871. 000 29,274.71
0120 202-04001 Pl ug Cul vert 7.000 7.000
EACH 0. 000 0. 00
665. 88000 7.000 4,661. 16
0125 203-00010 *Uncl assi fied Excavation (Conplete In Place) 11, 180. 000 11, 180. 000
CY 0. 000 0. 00
7.44000 11, 180. 000 83,179. 20
0130 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 359. 000 2, 359. 000
CY 0. 000 0. 00
10. 41000 2, 359. 000 24,557.19
0135 203-00100 *Mick Excavation 265. 000 265. 000
CY 0. 000 0. 00
10. 18000 265. 000 2,697.70
0140 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
92. 26000 0. 000 0. 00
0145 203-01594 Conbi nati on Loader 7.000 6. 000
HOUR 1. 000 92. 26
92. 26000 7.000 645. 82
0150 203-01597 *Pot hol i ng 132. 000 126. 500
HOUR 3. 500 883. 75
252.50000 130. 000 32, 825. 00
0155 203-01622 *Sweepi ng (Wth Pickup Broom 571. 000 571. 000
HOUR 0. 000 0. 00
165. 03000 571. 000 94, 232.13
0160 206-00000  *Structure Excavation 4,526. 000 4,526. 000
CY 0. 000 0. 00
8. 34000 4,526. 000 37,746. 84
0165 206- 00510 Filter Material (dass A 1, 138. 000 1, 138. 000
CY 0. 000 0. 00
35. 71000 1, 138. 000 40, 637. 98



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00205 Topsoi | 1, 500. 400 1, 500. 000
CcY 0. 000 0. 00
15. 41000 1, 500. 000 23,115. 00
0175 208-00002 *Erosion Log (12 Inch) 2,893. 000 2,893. 000
LF 0. 000 0. 00
3.99000 2,893. 000 11, 543. 07
0180 208-00003 *Erosion Log (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.37000 0. 000 0. 00
0185 208-00020 *Silt Fence 1, 215. 000 1, 215. 000
LF 0. 000 0. 00
0. 88000 1, 215. 000 1, 069. 20
0190 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
2.37000 0. 000 0. 00
0195 208-00034 *Gavel Bag 2, 660. 000 2,660. 000
LF 0. 000 0. 00
1. 52000 2,660. 000 4, 043. 20
0200 208-00040 *Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
718. 64000 1. 000 718. 64
0205 208- 00045 *Concrete Washout Structure 3.000 3. 000
EACH 0. 000 0. 00
715. 34000 3. 000 2,146.02
0210 208- 00050 *StormDrain Inlet Protection 29. 000 29. 000
EACH 0. 000 0. 00
159. 58000 29. 000 4,627. 82
0215 208-00070 *Vehi cl e Tracking Pad 7.000 7. 000
EACH 0. 000 0. 00
1, 112. 63000 7.000 7,788. 41
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 082. 000 1, 082. 000
HOUR 0. 000 0. 00
43. 15000 1, 082. 000 46, 688. 30



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16212- BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 762. 000 762. 000
HOUR 0. 000 0. 00
92. 26000 762. 000 70, 302. 12
0230 208- 00206 Erosi on Control Supervisor 495. 000 495. 000
DAY 0. 000 0. 00
134. 95000 495. 000 66, 800. 25
0235 210- 00805 Reset Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
9, 243. 23000 2.000 18, 486. 46
0240 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
165. 07000 0. 000 0. 00
0245 210- 00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
110. 05000 0. 000 0. 00
0250 210-04020 Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
605. 11000 5. 000 3,025.55
0255 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
17, 182. 40000 1. 000 17,182. 40
0260 212-00006 *Seedi ng (Native) 4. 400 4. 400
ACRE 0. 000 0. 00
896. 38000 4. 400 3,944. 07
0265 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
4, 753. 14000 0. 000 0. 00
0270 213-00004 *Mil ching (Weed Free Straw) 1. 900 1. 900
ACRE 0. 000 0. 00
680. 13000 1. 900 1,292. 25
0275 213-00061 *Mul ch Tacki fier 438. 000 438. 000
LB 0. 000 0. 00
1. 41000 438. 000 617.58



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 213-00100 *Soi | Bi nder 1.800 1. 800
ACRE 0. 000 0. 00
837. 49000 1. 800 1, 507. 48
0285 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 005. 21000 0. 000 0. 00
0290 214-00220 *Deci duous Tree (2 Inch Caliper) 35. 000 35. 000
EACH 0. 000 0. 00
445. 71000 35. 000 15, 599. 85
0295 214- 00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 0. 000 0. 000
Ol
2 EACH 0. 000 0. 00
265. 22000 0. 000 0. 00
0300 214-01015 *WIIlow Cuttings 0. 000 0. 000
EACH 0. 000 0. 00
6. 60000 0. 000 0. 00
0305 216-00037 *Soi | Retention Bl anket (Coconut) 10, 948. 000 10, 948. 000
SY 0. 000 0. 00
2.59000 10, 948. 000 28, 355. 32
0310 217-00020 *Her bi ci de Treat nent 17. 000 17. 000
HOUR 0. 000 0. 00
95. 44000 17. 000 1, 622. 48
0315 304- 06000 Aggregate Base Course (C ass 6) 4, 270. 280 4,270. 280
TON 0. 000 0. 00
19. 66000 4,270. 280 83,953.70
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2,712.520 2,712.520
TON 0. 000 0. 00
91. 34000 2,712.520 247,761.58
0325 403-00800 *Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
188. 61000 0. 000 0. 00
0330 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 7,671.750 7,671.750
TON 0. 000 0. 00
91. 34000 7,671.750 700, 737. 65



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO. 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 21, 025. 790 21, 025. 790
TON 0. 000 0. 00
57. 22000 21, 025. 790 1,203, 095. 70
0340 411-10255 *Enul sified Asphalt (Sl ow Setting) 6, 997. 000 6, 997. 000
GAL 0. 000 0. 00
2.20000 6, 997. 000 15, 393. 40
0345 503- 00042 *Drilled Caisson (42 Inch) 40. 000 40. 000
LF 0. 000 0. 00
227.08000 40. 000 9, 083. 20
0350 503-00048 *Drilled Caisson (48 Inch) 23.000 23.000
LF 0. 000 0. 00
265. 60000 23.000 6, 108. 80
0355 503- 00054 *Drilled Caisson (54 Inch) 57. 000 57. 000
LF 0. 000 0. 00
309. 68000 57. 000 17, 651. 76
0360 506-00010 Ri prap (Special) 49. 000 49. 000
Cy 0. 000 0. 00
50. 17000 49. 000 2,458.33
0365 506- 00030 Gouted Riprap 81. 000 81. 000
Cy 0. 000 0. 00
632. 10000 81. 000 51, 200. 10
0370 506- 00209 Riprap (9 Inch) 31. 000 31. 000
Cy 0. 000 0. 00
104. 35000 31.000 3,234.85
0375 506- 00212 Riprap (12 Inch) 3, 249. 000 3, 249. 000
Cy 0. 000 0. 00
41. 33000 3, 249. 000 134, 281. 17
0380 507-00100 Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
Cy 0. 000 0. 00
444. 49000 0. 000 0. 00
0385 514-00200 *Pedestrian Railing (Steel) 666. 000 666. 000
LF 0. 000 0. 00
55. 74000 666. 000 37,122.84



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 601- 01050 Concrete Class B (Vall) 8. 500 8. 500
CcY 0. 000 0.00
552. 45000 8. 500 4, 695. 83
0395 601-40300 *Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
9. 90000 0. 000 0. 00
0400 602-00000 *Rei nf orcing Steel 755. 000 755. 000
LB 0. 000 0. 00
0. 76000 755. 000 573. 80
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 873. 000 1, 873. 000
LF 0. 000 0. 00
65. 21000 1, 873. 000 122,138. 33
0405 MATERI AL ALLOMNCE 18 Inch RCP on-site 0. 000
LF 0. 000 0. 00
65. 21000 0. 000 0. 00
0410 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 672. 000 672. 000
LF 0. 000 0. 00
86. 80000 672. 000 58, 329. 60
0410 MATERI AL ALLOMNCE 24 Inch RCP on-site 0. 000
LF 0. 000 0. 00
86. 80000 0. 000 0. 00
0415 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 290. 000 290. 000
LF 0. 000 0. 00
79. 45000 290. 000 23, 040. 50
0420 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 651. 000 651. 000
LF 0. 000 0. 00
89. 16000 651. 000 58, 043. 16
0420 MATERI AL ALLOMNCE 36 I nch RCO on-site 0. 000
LF 0. 000 0. 00
89. 16000 0. 000 0. 00
0425 604-13010 *Inlet Type 13 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,883. 27000 2.000 5, 766. 54



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO. 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 604- 16005 *Inlet Type 16 (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
2, 828. 25000 3. 000 8,484.75
0435 604-16010 *Inlet Type 16 (10 Foot) 4.000 4.000
EACH 0. 000 0.00
2,979. 79000 4.000 11, 919. 16
0440 604-16015 *Inlet Type 16 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 483. 23000 1.000 4,483. 23
0445 604- 16510 *Inlet Type 16 (Double) (10 Foot) 4. 000 4.000
EACH 0. 000 0.00
4, 630. 57000 4.000 18,522. 28
0450 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 776. 77000 1.000 5,776.77
0455 604-16610 *Inlet Type 16 (Triple) (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 803. 84000 1.000 5,803. 84
0460 604- 25005 *Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
3, 089. 84000 1.000 3,089. 84
0465 604- 25010 *Vane Grate Inlet (10 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 646. 87000 4.000 14,587. 48
0470 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
3, 970. 26000 1.000 3, 970. 26
0475 604-26010 *Vane Grate Inlet (Double) (10 Foot) 6. 000 6. 000
EACH 0. 000 0.00
4,813. 70000 6. 000 28, 882. 20
0480 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0.00
3, 550. 29000 5. 000 17,751. 45



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 16212-BI D ESTI MATE RUN
PRQJECT: BRR600- 297 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 MATERI AL ALLOMANCE MANHOLE RI SERS 0. 000
NCU 0. 000 0. 00
2, 546. 40000 0. 000 0. 00
0480 MATERI AL ALLOWANCE Manhol e Ri sers 0. 000
EACH 0. 000 0. 00
2, 546. 40000 0. 000 0. 00
0480 MATERI AL ALLOMANCE MH Ri sers 0. 000
EACH 0. 000 0. 00
2, 546. 40000 0. 000 0. 00
0485 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 939. 66000 3. 000 11, 818. 98
0490 604-31010 *Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
8, 279. 05000 1.000 8, 279. 05
0495 604-31020 *Manhol e Box Base (20 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 460. 71000 1.000 9, 460.71
0500 604- 39000 *Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
14, 905. 39000 1.000 14, 905. 39
0505 604- 39050 Manhol e (Traffic Management System) 2.000 2.000
EACH 0. 000 0. 00
6, 052. 86000 2. 000 12,105.72
0510 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 990. 000 1, 990. 000
LF 0. 000 0. 00
17. 00000 1, 990. 000 33, 830. 00
0510 MATERI AL ALLOMANCE Posts and Rai | 0. 000
NCU 0. 000 0. 00
17. 00000 0. 000 0. 00
0515 606- 00710 *CQuardrai |l Type 7 (Style CA) 488. 000 488. 000
LF 0. 000 0. 00

49. 23000 488. 000 24,024. 24



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 606-00740 *Quardrail Type 7 (Style CE) 531. 000 531. 000
LF 0. 000 0. 00
70. 14000 531. 000 37,244. 34
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 3, 044. 000 3, 044. 000
LF 0. 000 0. 00
88. 34000 3, 044. 000 268, 906. 96
0530 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
733. 07000 3. 000 2,199.21
0530 MATERI AL ALLOMNCE Type 3D End Anchor age 0. 000
EACH 0. 000 0. 00
733. 07000 0. 000 0. 00
0535 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 115. 88000 2.000 2,231.76
0535 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
1, 115. 88000 0. 000 0. 00
0540 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
655. 47000 2.000 1, 310. 94
0540 MATERI AL ALLOMANCE Transition Type 3H 0. 000
EACH 0. 000 0. 00
655. 47000 0. 000 0. 00
0545 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,164. 95000 1. 000 2,164.95
0545 MATERI AL ALLOMANCE Non- Fl ar ed 0. 000
EACH 0. 000 0. 00
2,164. 95000 0. 000 0. 00
0550 607-11525 *Fence (Plastic) 4, 156. 000 4, 156. 000
LF 0. 000 0. 00
2.18000 4, 156. 000 9, 060. 08



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 607-11580 *Fence (Tenporary) 347. 000 347.000
LF 0. 000 0. 00
5. 34000 347.000 1, 852.98
0560 607-53172 *Fence Chain Link (72 Inch) 955. 000 955. 000
LF 0. 000 0. 00
24.21000 955. 000 23,120.55
0565 608-00026 *Concrete Bi keway (6 Inch) 1, 321. 000 1, 321. 000
SY -25. 000 -1,127.50
45. 10000 1, 296. 000 58, 449. 60
0570 608-01000 *Bi tum nous Si dewal k 56. 860 56. 860
TON 0. 000 0. 00
165. 08000 56. 860 9, 386. 45
0575 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 442. 000 1, 182. 000
LF 260. 000 3, 390. 40
13. 04000 1, 442. 000 18, 803. 68
0580 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2, 151. 000 2,151. 000
LF 0. 000 0. 00
14. 77000 2,151. 000 31, 770. 27
0585 609-21021 *Curb and CQutter Type 2 (Section I1-M 2, 886. 000 2, 886. 000
LF -260. 000 -4,006. 60
15. 41000 2,626. 000 40, 466. 66
0590 609-24002 *Qutter Type 2 (2 Foot) 381. 000 381. 000
LF 0. 000 0. 00
18. 73000 381. 000 7,136.13
0595 609-60011 *Curb Type 6 (Section M 15. 000 15. 000
LF 0. 000 0. 00
22.01000 15. 000 330. 15
0600 610- 00020 *Medi an Cover Material (Patterned Concrete) 6, 938. 000 6, 938. 000
SF 0. 000 0. 00
6. 41000 6, 938. 000 44, 472. 58
0605 612-00001  *Delineator (Type I) 25. 000 25. 000
EACH 0. 000 0. 00
24.21000 25. 000 605. 25



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRRG00- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0.00
25. 31000 0. 000 0.00
0615 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
26. 41000 0. 000 0. 00
0620 612- 00022 *Del i neator (Type Il) (Barrier) 0. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0. 00
0625 612- 00260 *Location Marker (Fiber Optic)(Domne) 6. 000 6. 000
EACH 0. 000 0.00
165. 08000 6. 000 990. 48
0630 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0. 00
0635 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 300. 000 3, 300. 000
LF 0. 000 0. 00
48. 42000 3, 300. 000 159, 786. 00
0640 613-01100 *1 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0. 00
0645 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 089. 000 8, 089. 000
LF 0. 000 0.00
7.70000 8, 089. 000 62, 285. 30
0650 613-01300 *3 Inch BElectrical Conduit (Plastic) 516. 000 516. 000
LF 0. 000 0. 00
13. 21000 516. 000 6, 816. 36
0655 613-07038 *Pul | Box (36"x48"x18") 2.000 2.000
EACH 0. 000 0.00
1, 100. 53000 2.000 2,201.06
0660 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 052. 86000 1. 000 6, 052. 86
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PON: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 613-34400 *Light Standard Metal (40 Foot) 45. 000 45. 000
EACH 0. 000 0. 00
2, 861. 36000 45. 000 128, 761. 20
0665 MATERI AL ALLOMANCE Li ght Standar ds 0. 000
EACH 0. 000 0. 00
2,427. 35000 0. 000 0.00
0670 613-40010 *Li ght Standard Foundati on 34. 000 34. 000
EACH 0. 000 0. 00
825. 39000 34. 000 28, 063. 26
0675 613-50100 *Li ghting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
3, 851. 82000 1. 000 3,851. 82
0680 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
22,010. 41000 1. 000 22,010. 41
0685 613- 70400 *Luninai re Hi gh Pressure Sodium (400 Watt) 44. 000 44.000
EACH 0. 000 0. 00
385. 18000 44. 000 16, 947. 92
0685 MATERI AL ALLOMANCE Pol e Bases 0. 000
EACH 0. 000 0. 00
321. 22000 0. 000 0.00
0685 MATERI AL ALLOMANCE Bases 0. 000
EACH 0. 000 0. 00
321. 22000 0. 000 0.00
0685 MATERI AL ALLOMANCE Bases 0. 000
EACH 0. 000 0. 00
321. 22000 0. 000 0.00
0690 614-00011 *Sign Panel (Qass I) 35. 000 35. 000
SF 0. 000 0. 00
15. 96000 35. 000 558. 60
0695 614-00012 *Sign Panel (Qass II) 237. 000 237.000
SF 0. 000 0. 00

24. 21000 237.000 5,737.77
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO. 0029 11: 40: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0700 614-00013 *Sign Panel (Oass Il11) 1, 324. 000 1, 323.500
SF 0.500 15.41
30. 81000 1, 324. 000 40, 792. 44
0705 614-00035 *Si gn Panel (Special) 0. 000 0. 000
SF 0. 000 0. 00
165. 08000 0. 000 0.00
0710 614-00612 *Steel Sign Post (W6x12) 36. 000 36. 000
LF 0. 000 0. 00
42.92000 36. 000 1,545. 12
0715 614-00821 *Steel Sign Post (W 8x21) 35. 000 35. 000
LF 0. 000 0. 00
70. 43000 35. 000 2, 465. 05
0720 614-01026 *Steel Sign Post (W 10x26) 49. 000 49. 000
LF 0. 000 0. 00
85. 40000 49. 000 4,184. 60
0725 614-01512 *Steel Sign Support (2-1nch Round)(Post) 33. 000 32. 000
LF 1.000 5.50
5. 50000 33. 000 181.50
0730 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 3. 000
EACH 0. 000 0. 00
71. 53000 3. 000 214.59
0735 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 112. 000 112. 000
LF 0. 000 0. 00
13. 21000 112. 000 1, 479. 52
0740 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 8. 000
EACH 0. 000 0. 00
192. 59000 8. 000 1,540. 72
0745 614- 03001 *Concrete Footing (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
1, 045. 50000 0. 000 0.00
0750 614- 03004 *Concrete Footing (Type 4) 2.000 2.000
EACH 0. 000 0. 00
2, 201. 04000 2.000 4,402. 08
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 614- 03006 *Concrete Footing (Type 6) 2.000 2.000
EACH 0. 000 0. 00
2,641. 25000 2.000 5, 282.50
0760 614-07000 Mask Sign Legend 0. 000 0. 000
EACH 0. 000 0. 00
330. 06000 0. 000 0. 00
0765 614-30110 Butterfly Structure 2.000 2.000
EACH 0. 000 0. 00
22, 356. 28000 2.000 44,712. 56
0770 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
34, 232. 97000 1. 000 34, 232. 97
0775 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
65, 423. 96000 1. 000 65, 423. 96
0780 614-85001 I npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
20, 174. 25000 1. 000 20,174.25
0780 MATERI AL ALLOMANCE QUADGUARD |1 MODEL QG210024 0. 000
EACH 0. 000 0. 00
16, 740. 00000 0. 000 0.00
0785 614-86752 *Fol d- Over Tower (ITS) 1. 000 1. 000
EACH 0. 000 0. 00
8, 804. 16000 1. 000 8, 804. 16
0790 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
3. 08000 1, 000. 000 3, 080. 00
0795 614-87020 *(Optical Transceiver 1. 000 1. 000
EACH 0. 000 0. 00
2,476. 17000 1. 000 2,476. 17
0800 614-87448  *Fiber Optic Cable (Single Mde) (48 Strands) 2, 500. 000 2,500. 000
LF 0. 000 0. 00
4. 24000 2,500. 000 10, 600. 00
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 614-87498 *Fi ber Qptic Cable (Single Mde) (144 Strands) 2, 500. 000 2, 500. 000
LF 0. 000 0. 00
4. 40000 2,500. 000 11, 000. 00
0810 621-00450 *Det our Pavenent 436. 000 436. 000
SY 0. 000 0. 00
43. 78000 436. 000 19, 088. 08
0815 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
34, 676. 29000 1. 000 34, 676. 29
0820 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 037, 000. 00000 1. 000 1, 037, 000. 00
0825 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
42, 259. 99000 1. 000 42, 259. 99
0830 627-00005 *Epoxy Pavenent Mar ki ng 119. 000 119. 000
GAL 0. 000 0. 00
121. 06000 119. 000 14, 406. 14
0835 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 335. 000 1, 335. 000
GAL 0. 000 0. 00
30. 81000 1, 335. 000 41, 131. 35
0840 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,857. 000 2, 857.000
SF 0. 000 0. 00
10. 40000 2,857.000 29,712.80
0845 629-01001  Survey Monunent (Type 1) 9. 000 9. 000
EACH 0. 000 0. 00
125. 78000 9. 000 1,132.02
0850 629-01005  Survey Monunent (Type 5) 1. 000 1. 000
EACH 0. 000 0. 00
110. 06000 1. 000 110. 06
0855 629-01065 Survey Monurent (Type 5S) 8. 000 8. 000
EACH 0. 000 0. 00
165. 08000 8. 000 1, 320. 64
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0860 630-00000  *Fl aggi ng 14, 823. 000 14, 823. 000
HOUR 0. 000 0. 00
22.01000 14, 823. 000 326, 254. 23
0865 630-00003  *Uniformed Traffic Control 2,622. 000 2,622.000
HOUR -9. 000 -465. 48
51. 72000 2,613. 000 135, 144. 36
0870 630- 00004 *Traffic Control Vehicle 2.000 2.000
EACH 0. 000 0. 00
17, 608. 33000 2.000 35, 216. 66
0875 630- 00005 *Uni formed Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
8. 80000 0. 000 0. 00
0880 630- 00007 *Traffic Control Inspection 262. 000 262. 000
DAY 0. 000 0. 00
55. 02000 262. 000 14, 415. 24
0885 630-00012 *Traffic Control Managenent 569. 000 569. 000
DAY 0. 000 0. 00
632. 80000 569. 000 360, 063. 20
0890 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
550. 26000 4. 000 2,201.04
0895 630-80335 *Barricade (Type 3 MA) (Tenporary) 23.000 23. 000
EACH 0. 000 0. 00
110. 06000 23. 000 2,531. 38
0900 630-80341 *Construction Traffic Sign (Panel Size A) 95. 000 95. 000
EACH 0. 000 0. 00
82.53000 95. 000 7,840. 35
0905 630-80342 *Construction Traffic Sign (Panel Size B) 170. 000 167. 000
EACH 3. 000 247.59
82. 53000 170. 000 14, 030. 10
0910 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 8. 000
EACH 0. 000 0. 00
82. 53000 8. 000 660. 24
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0915 630-80344 *Construction Traffic Sign (Special) 811. 000 811. 000
SF 0. 000 0. 00
22.01000 811. 000 17,850. 11
0920 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
27.51000 0. 000 0. 00
0925 630-80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
9, 904. 69000 5. 000 49, 523. 45
0930 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 53000 6. 000 6, 603. 18
0935 630-80360  *Drum Channel i zi ng Device 215. 000 215. 000
EACH 0. 000 0. 00
27.51000 215. 000 5,914. 65
0940 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
82. 53000 0. 000 0. 00
0945 630- 80370 *Concrete Barrier (Tenporary) 8, 070. 000 8, 070. 000
LF 0. 000 0. 00
17. 98000 8, 070. 000 145, 098. 60
0950 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0955 630-80380 *Traffic Cone 600. 000 600. 000
EACH 0. 000 0. 00
11. 00000 600. 000 6, 600. 00
0960 630-85010 *| npact Attenuator (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
3, 301. 57000 5. 000 16, 507. 85
0965 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
22,010. 41000 2.000 44, 020. 82
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PON: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0970 700-70010 F/ A M nor Contract Revisions 1, 010, 481. 190 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70011 F/ A Partnering 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700-70012 F/ A Asphalt Pavenent |ncentive 75, 000. 000 0. 000
FA -14, 416. 840 -14,416. 84
1. 00000 -14, 416. 840 -14, 416. 84
0985 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 9, 185. 660
F A 0. 000 0. 00
1. 00000 9, 185. 660 9, 185. 66
0990 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 67, 417. 430 67,417. 430
FA 0. 000 0. 00
1. 00000 67,417. 430 67,417. 43
1000 700-70021 F/ A On- The-Job Trai nee 5, 000. 000 2, 364. 800
HOUR 0. 000 0. 00
1. 00000 2, 364. 800 2, 364. 80
1005 700- 70022 F/ A QIT Col orado Training Program 1, 500. 000 124. 800
FA 0. 000 0. 00
1. 00000 124. 800 124. 80
1010 700-70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1025 700-70033 F/ A Vi deo Tapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70035 F/' A Troll ey Tracks 93, 962. 530 93, 962. 530
FA 0. 000 0. 00
1. 00000 93, 962. 530 93, 962. 53
1035 700-70060 F/ A Adjust Adjust UWilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 10, 338. 540
FA 0. 000 0. 00
1. 00000 10, 338. 540 10, 338. 54
1045 700-70320 F/ A Sprinklers 1, 048. 380 1, 048. 380
F A 0. 000 0. 00
1. 00000 1, 048. 380 1, 048. 38
1050 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70589 *F/ A Environmental Health & Safety Managenent 106, 469. 560 106, 469. 560
FA 0. 000 0. 00
1. 00000 106, 469. 560 106, 469. 56
1060 700-70034 F/ A A ean Culverts 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1320 900-00010  *Added Item (Hour)/ CCTV Sanitary Sewer 19. 000 19. 000
HOUR 0. 000 0. 00
165. 00000 19. 000 3,135.00
1325 900- 00010 *Added Item (Hour)/ Cean Cul vert 96. 000 96. 000
HOUR 0. 000 0. 00
137. 50000 96. 000 13, 200. 00
1330 625- 00001 Construction Surveying (Hourly) Additional Surveying 166. 250 166. 000
HOUR 0. 000 0. 00
100. 00000 166. 000 16, 600. 00
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PRQJECT: BRR600- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1410 630- 00006 Uniforned Traf CQrl (Vehicle) AUTO PAY ADJUSTMENT 74.000 74. 000
HOUR 0. 000 0. 00
8. 80000 74. 000 651. 20
1415 900- 00014 Added Item (Lunp Sum)/ 1. 000 1. 000
LS 0. 000 0. 00
11, 931. 41000 1. 000 11,931.41
1420 202-00015 Rem Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
2, 049. 90000 1. 000 2,049. 90
1425 202- 00002 Rem of Structure (Spec) 3. 000 3. 000
EACH 0. 000 0. 00
3, 697. 31000 3. 000 11, 091.93
1430 900- 00014 Added Item (Lunp Sun)/ Renoval of Median Footer (2) 1. 000 1. 000
LS 0. 000 0. 00
9, 012. 38000 1. 000 9,012. 38
1435 608- 00010 Conc Curb Ranp Concrete Curb Ranp 14. 000 14.000
SY 0. 000 0. 00
114. 29000 14. 000 1, 600. 06
1440 606- 99999 Cdrail Ty 7 (Precast) Cuardrail 330. 000 300. 000
LF 0. 000 0. 00
61. 14000 300. 000 18, 342. 00
1445 900- 00014 Added Item (Lunp Sun)/ Renoval of Median Footer (3) 1. 000 1. 000
LS 0. 000 0. 00
4,074. 24000 1. 000 4,074. 24
1450 627-30324  PreformPlastic Pvmt Mg (W) (TY 1) 1, 000. 000 190. 000
SF 0. 000 0. 00
16. 50000 190. 000 3,135.00
1455 613-10000 Wring (Additional) 1. 000 1. 000
LS 0. 000 0. 00
7,733.71000 1. 000 7,733.71
1460 608- 00000 Conc Si dewal k 1, 034. 000 1, 034. 000
SY 0. 000 0. 00
41.10000 1, 034. 000 42, 497. 40
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PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1465 612-00070 Reflector Strip (4 In) 73. 000 73. 000
EACH 0. 000 0. 00
21.20000 73. 000 1, 547. 60
CAT 0200 CURRENT AMI $ 9, 234,635.73 $ -15,381.51$% 8,046, 711. 35
CAT NOO300 F-16-XB
1065 202- 00026 *Rermoval of Slope and Ditch Paving 1, 875. 000 1, 875. 000
SY 0. 000 0. 00
4.97000 1, 875. 000 9,318.75
1070 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
482, 229. 94000 1. 000 482, 229. 94
1075 206- 00000 *Structure Excavation 660. 000 660. 000
CY 0. 000 0. 00
8. 34000 660. 000 5, 504. 40
1080 206- 00065 Structure Backfill (FlowFill) 4, 500. 000 4,500. 000
CY 0. 000 0. 00
50. 00000 4,500. 000 225, 000. 00
1085 206- 00100 Structure Backfill (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
20. 20000 0. 000 0. 00
1090 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 567. 960 567. 960
TON 0. 000 0. 00
91. 34000 567. 960 51, 877. 47
1095 503-00030 *Drilled Caisson (30 Inch) 0. 000 0. 000
LF 0. 000 0. 00
106. 93000 0. 000 0. 00
1100 503-00054 *Drilled Caisson (54 Inch) 0. 000 0. 000
LF 0. 000 0. 00
309. 68000 0. 000 0. 00
1100 MATERI AL ALLOMANCE CSL Pi pe 0. 000
LF 0. 000 0. 00
21.21000 0. 000 0. 00
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PON: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 F-16-XB

1105 507-00100 Concrete Slope and Ditch Paving (Reinforced) 226. 000 226. 000
CcY 0. 000 0. 00
444. 49000 226. 000 100, 454. 74
1110 509-00001 Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
1115 512-00101 Bearing Device (Type I) 0. 000 0. 000
EACH 0. 000 0.00
3, 701. 45000 0. 000 0. 00
1120 513-00690 Bridge Drain (Special) 4.000 4.000
EACH 0. 000 0.00
1, 433. 95000 4.000 5, 735. 80
1120 MATERI AL ALLOMNCE Scuppers and G ates 0. 000
EACH 0. 000 0.00
1, 433. 95000 0. 000 0. 00
1120 MATERI AL ALLOMNCE Scuppers and G ates 0. 000
EACH 0. 000 0.00
1, 433. 95000 0. 000 0. 00
1125 515-00120 *Wat er proof i ng (Menbr ane) 8, 788. 000 8, 788. 000
SY 0. 000 0. 00
13. 37000 8, 788. 000 117, 495. 56
1130 518-01004 Bri dge Expansion Device (0-4 Inch) 468. 000 468. 000
LF 0. 000 0. 00
155. 79000 468. 000 72,909. 72
1130 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
1135 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00
392. 05000 0. 000 0. 00
1140 601- 06400 Grout (Bridge)(Special) 0. 000 0. 000
CF 0. 000 0. 00

12. 56000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRRG00- 297 ESTI MATE NO 0029 11:40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 F-16-XB
1145 601- 40300 *Structural Concrete Coating 11, 019. 000 11, 019. 000
SY 0. 000 0.00
9. 90000 11, 019. 000 109, 088. 10
1150 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
1.01000 0. 000 0. 00
1160 604- 25000 Vane Grate Inlet Special 4. 000 4.000
EACH 0. 000 0.00
1, 568. 84000 4.000 6, 275. 36
1165 606-00721 *Quardrail Type 7 (Style CC) (Special) 414. 000 414. 000
LF 0. 000 0. 00
107. 19000 414. 000 44, 376. 66
1170 606-10700 *Bridge Rail Type 7 822. 000 822. 000
LF 0. 000 0.00
79. 49000 822. 000 65, 340. 78
1175 607-53161 *Fence Chain Link (Special) (60 Inch) 400. 000 400. 000
LF 0. 000 0. 00
17. 61000 400. 000 7,044.00
1180 613-00100 *1 Inch Electrical Conduit 1, 693. 000 1, 693. 000
LF 0. 000 0.00
5. 50000 1, 693. 000 9,311.50
1185 613-00150 *1-1/2 Inch El ectrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
55. 02000 0. 000 0. 00
1190 613-00200 *2 Inch Electrical Conduit 2,702.000 2,702.000
LF 0. 000 0.00
6. 60000 2,702.000 17, 833. 20
1195 613-70150  *Luninaire H gh Pressure Sodi um (150 Watt) 12.000 12. 000
EACH 0. 000 0. 00
1, 540. 73000 12. 000 18, 488. 76
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PCN: 16212-BI D ESTI MATE RUN
PRQJECT: BRR600- 297 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO300 F-16-XB

1195 MATERI AL ALLOMNCE 150W HPS LUM NAI RE 0. 000
EACH 0. 000 0. 00
887. 25000 0. 000 0. 00
1195 MATERI AL ALLOMNCE LUM NAI RE SUPPORTS 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0.00
1200 614-86741 *\Weat her Monitoring System 1. 000 1. 000
EACH 0. 000 0.00
52, 824. 98000 1. 000 52, 824.98
1205 618-00002 Prestressing Steel Strand 0. 000 0. 000
MKFT 0. 000 0.00
40. 16000 0. 000 0. 00
1205 MATERI AL ALLOMNCE St rand 0. 000
MKFT 0. 000 0. 00
40. 16000 0. 000 0.00
1210 618-06034 Prestressed Concrete Slab (Depth 6" Through 13") 0. 000 0. 000
SF 0. 000 0. 00
26. 27000 0. 000 0. 00
1210 MATERI AL ALLOMNCE Deck Panel s 0. 000
SF 0. 000 0. 00
26. 27000 0. 000 0.00
1215 618-10072 Precast Concrete U G rder (U72)(Pre-Tensioned) 0. 000 0. 000
LF 0. 000 0. 00
552. 53000 0. 000 0. 00
1215 MATERI AL ALLOMNCE G rder Strand 0. 000
NCU 0. 000 0.00
552. 53000 0. 000 0. 00
1215 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
346. 80000 0. 000 0. 00
1220 619-50640 8 Inch Plastic Pipe 156. 000 156. 000
LF 0. 000 0. 00

104. 68000 156. 000 16, 330. 08



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 16212-BI D ESTI MATE RUN
PRQJECT: BRR600- 297 ESTI MATE NO 0029
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO300 F-16-XB

1220 MATERI AL ALLOMANCE Pi pi e and Accesories 0. 000
LF 0. 000 0. 00
104. 68000 0. 000 0. 00
1220 MATERI AL ALLOMANCE Addi tional Pipe and Accessories 0. 000
NCU 0. 000 0. 00
104. 68000 0. 000 0. 00
1225 619-51280 16 Inch Plastic Pipe 362. 000 362. 000
LF 0. 000 0. 00
111. 81000 362. 000 40, 475. 22
1225 MATERI AL ALLOMNCE Pi pe and accesories 0. 000
LF 0. 000 0. 00
111. 81000 0. 000 0. 00
1225 MATERI AL ALLOMNCE Additinal Pipe and Accessories 0. 000
NCU 0. 000 0. 00
111. 81000 0. 000 0. 00
1335 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 0. 000 0. 000
(e 0. 000 0. 00
12. 00000 0. 000 0. 00
1345 502-11253 Steel Piling (HP 12x53) 0. 000 0. 000
LF 0. 000 0. 00
61. 45000 0. 000 0. 00
1350 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 98000 0. 000 0. 00
1365 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1370 900- 00014 Added Item (Lunp Sum/ VECP Design - Abutnent 0. 000 0. 000
Foundat i ons
LS 0. 000 0. 00
37, 125. 00000 0. 000 0. 00
1385 900- 00006 Added Item (Dol lar)/ VECP Retai nage 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO300 F-16-XB
1390 900- 00014 Added Item (Lunp Sum)/ Repair Existing Bridge Deck 1. 000 1. 000
LS 0. 000 0. 00
173, 387. 40000 1. 000 173, 387. 40
1395 900- 00014 Added Item (Lunp Sun)/ Bridge - Substructure and 1. 000 1.000
Superstructure
LS 0. 000 0. 00
5, 495, 031. 52000 1. 000 5,495, 031. 52
1405 900- 00014 Added Item (Lunp Sum/ GALVAN ZED PT ANCHORS 1. 000 1. 000
LS 0. 000 0. 00
973. 50000 1. 000 973. 50
CAT 0300 CURRENT AMI  $ 7,127,307.44 % 0.00$%$ 7,127,307.44
CAT NOO301 F-16-DQ
1230 202-00425 Renoval of Bridge Railing 208. 000 208. 000
LF 0. 000 0. 00
36. 33000 208. 000 7,556. 64
1235 606-00721 *Quardrail Type 7 (Style CC) (Special) 133. 000 133. 000
LF 0. 000 0. 00
107. 19000 133. 000 14, 256. 27
1240 606-10705 *Bridge Rail Type 7 (Special) 76. 000 76. 000
LF 0. 000 0. 00
62. 17000 76. 000 4,724.92
CAT 0301 CURRENT AMI $ 26,537.83 % 0.00% 26, 537. 83
CAT NOO302 RETAI NI NG WALLS
1245 202- 00500 *Removal of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 058. 04000 2.000 10, 116. 08
1250 206- 00000 *Structure Excavation 0. 000 0. 000
CY 0. 000 0. 00
8. 34000 0. 000 0. 00
1255 206- 00100 Structure Backfill (dass 1) 5, 844. 000 5, 844. 000
CY 0. 000 0. 00
20. 20000 5, 844. 000 118, 048. 80
1260 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
CY 0. 000 0. 00
17. 44000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO. 0029 11: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 RETAINING WALLS
1265 420- 00000 Geonenbr ane 0. 000 0. 000
Sy 0. 000 0. 00
4.37000 0. 000 0.00
1270 504-04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0. 00
15. 69000 0. 000 0.00
1275 601-03000 Concrete dass D 484. 000 484. 000
Cy 0. 000 0.00
285. 11000 484.000 137,993. 24
1280 601-40300 *Structural Concrete Coating 3, 746. 000 3, 746. 000
Sy 0. 000 0. 00
9. 90000 3, 746. 000 37, 085. 40
1285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 899. 000 62, 899. 000
LB 0. 000 0. 00
1.01000 62, 899. 000 63, 527. 99
1290 606-10700 *Bridge Rail Type 7 1, 139. 000 1, 139. 000
LF 0. 000 0. 00
79. 49000 1, 139. 000 90, 539. 11
1295 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
1300 613-00200 *2 Inch Electrical Conduit 3, 825. 000 3, 825. 000
LF 0. 000 0. 00
6. 60000 3, 825. 000 25, 245. 00
1340 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
Cy 0. 000 0.00
4..80000 0. 000 0.00
1355 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0.00
1360 601- 03050 Concrete Class D (Vall) 0. 000 0. 000
Cy 0. 000 0.00
330. 32000 0. 000 0.00
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PCN: 16212-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: BRR600- 297 ESTI MATE NO 0029 11: 40: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 RETAINING WALLS
1375 900- 00014 Added Item (Lunp Sun)/ VECP Design - Walls 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
1380 206-01750 Shoring - Retaining Walls 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
1400 900- 00014 Added Item (Lunp Sun)/ Walls - EF and EC 1. 000 1. 000
LS 0. 000 0. 00
768, 273. 44000 1. 000 768, 273. 44
CAT 0302 CURRENT AMI  $ 1, 250, 829. 06 $ 0.00$ 1,250, 829.06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1305 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
65, 957. 20000 1. 000 65, 957. 20
1310 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23,491. 07000 1. 000 23, 491. 07
1315 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 860. 50000 2.000 5,721. 00
CAT 0400 CURRENT AMI  $ 95, 169. 27 $ 0.00$ 95, 169. 27

PRQJIECT TOTAL CURRENT AMI $17,734,479.33 $

- 15, 381. 51 $16, 546, 554. 95



